

SACS-COC TIMELINE

| ID | Task Name | Start | Finish | Duration | 2007 | | | | | | | | | | | | 2009 | | | | | | | | | | | | 2010 | | |
|----|---|-----------|------------|----------|---------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|---------------------------------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|---------------------------------|-----|-----|
| | | | | | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov |
| 1 | SACS Leadership, Compliance, IE Teams announced | 9/3/2007 | 9/14/2007 | 10d | [Bar from Sep to Oct 2007] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | QEP topic selection process | 9/3/2007 | 5/30/2008 | 195d | [Bar from Sep 2007 to May 2008] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | IE/compliance presentations to academic and admin units | 9/17/2007 | 10/31/2007 | 33d | [Bar from Oct to Nov 2007] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | 2007-08 IE unit plans written | 9/17/2007 | 12/17/2007 | 66d | [Bar from Oct to Dec 2007] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | Compliance Readiness audit | 10/3/2007 | 4/1/2008 | 130d | [Bar from Oct 2007 to Mar 2008] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | Faculty Credentialing | 9/24/2007 | 5/25/2009 | 436d | [Bar from Oct 2007 to May 2008] | | | | | | | | | | | | [Bar from Jun 2008 to May 2009] | | | | | | | | | | | | | | |
| 7 | 2007-08 IE unit reports written | 1/1/2008 | 5/30/2008 | 109d | [Bar from Feb to May 2008] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | SACS website development | 1/1/2008 | 5/1/2008 | 88d | [Bar from Feb to May 2008] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | Compliance Certificates written | 5/1/2008 | 9/1/2009 | 349d | [Bar from Jun 2008 to May 2009] | | | | | | | | | | | | [Bar from Jun 2009 to Sep 2009] | | | | | | | | | | | | | | |
| 10 | Development of QEP | 6/2/2008 | 2/1/2010 | 436d | [Bar from Jun 2008 to May 2009] | | | | | | | | | | | | [Bar from Jun 2009 to May 2010] | | | | | | | | | | | | | | |
| 11 | 2008-09 IE unit plans written. | 7/21/2008 | 10/1/2008 | 53d | [Bar from Aug to Sep 2008] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | 2008-09 IE unit reports due. Include "closing the loop" | 10/1/2008 | 6/1/2009 | 174d | [Bar from Oct 2008 to May 2009] | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | Draft and deliver Focused Report (if necessary) | 12/8/2009 | 1/15/2010 | 29d | | | | | | | | | | | | | | | | | | | | | | | | | [Bar from Dec 2009 to Jan 2010] | | |
| 14 | Site visit (Date: TBA) | 3/1/2010 | 3/3/2010 | 3d | | | | | | | | | | | | | | | | | | | | | | | | | [Bar from Feb to Mar 2010] | | |